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HQ Renovation Town Hall





















Agenda
Welcome— David Redman, Director, Facilities and 
Administrative Services Division

Rick Keagan, Associate Deputy Administrator, Office of the 
Administrator 

Renovation Challenges

HQ Renovation Update

Swing Space Move Dates and Update 

Building Renovation Update and 9th Floor Move Dates

Questions

NASA’s Day of Remembrance

Film “An Article of Hope”
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External Swing Space


















Swing space located at 1201 and 1225 Eye Street, NW

Occupancy on the 3rd/4th floor of 1201 and 12th floor of 1225

Move Dates- March 9, 2012 to March 11, 2012

Remaining work to be completed:

Verizon circuits, IT equipment, touch-up painting, signage  

Shuttle service will be provided between Eye Street and HQ

Metro Center and McPherson Square within two blocks

Parking applications due by February 9, 2012 to Rose Butler

Application available on HQ Renovation webpage:

http://fasd.hq.nasa.gov/docs/Central_Parking_Monthly.pdf
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External Swing Space






Help Desk and Trouble Call process will remain the same for 

swing space population

Eye Street Facility Managers

Eric Rountree (Primary)    eric.rountree1@nasa.gov

Malicha Day (Secondary)  malicha.a.day@nasa.gov
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External Swing Shuttle Schedule
Departing Eye Street at 7:30 AM

Depart Arrive Depart Arrive

1225 Eye St, 

NW NASA HQ’s NASA HQ’s

1225 Eye St, 

NW

7:30 a.m. 7:50 a.m. 8:00 a.m. 8:20 a.m.

8:30 a.m. 8:50 a.m. 9:00 a.m. 9:20 a.m.

9:30 a.m. 9:50 a.m. 10:00 a.m. 10:20 a.m.

10.30 a.m. 10:50 a.m. 11:00 a.m. 11:20 a.m.

11:30 a.m. 11:50 a.m. 12:00 p.m. 12:20 p.m.

Lunch Lunch Lunch Lunch

1:30 p.m. 1:50 p.m. 2:00 p.m. 2:20 p.m.

2:30 p.m. 2:50 p.m. 3:00 p.m. 3:20 p.m.

3:30 p.m. 3:50 p.m. 4:00 p.m. 4:20 p.m.

4:30 p.m. 4:50 p.m.

Departing HQ at 7:30 AM
Depart Arrive Depart Arrive

NASA HQ’s 

1225 I St, 

NW

1225 I St, 

NW NASA HQ

7:30 a.m. 7:50 a.m. 8:00 a.m. 8:20 a.m.

8:30 a.m. 8:50 a.m. 9:00 a.m. 9:20 a.m.

9:30 a.m. 9:50 a.m. 10:00 a.m. 10:20 a.m.

10.30 a.m. 10:50 a.m. 11:00 a.m. 11:20 a.m.

11:30 a.m. 11:50 a.m. 12:00 p.m. 12:20 p.m.

Lunch Lunch Lunch Lunch

1:30 p.m. 1:50 p.m. 2:00 p.m. 2:20 p.m.

2:30 p.m. 2:50 p.m. 3:00 p.m. 3:20 p.m.

3:30 p.m. 3:50 p.m. 4:00 p.m. 4:20 p.m.

4:30 p.m. 4:50 p.m.
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External Swing Space Location
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Move Information
March 9-11, 2012   Move to Eye Street

March 10-11, 2012   9th Floor Move to the 5th Floor

Moving crates / labels will be delivered two weeks prior to move

Employees relocating to Eye St. and 9th floor employees will 

receive crates/labels on February 23, 2012 

Encouraged to bring personal items home

ITCD will pack computer equipment
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Move Information
*Facilities will update workstation/office numbers for individuals 

related to renovation moves only.  If employees move after their 

relocation, it is the employees responsibility to update their 

information.

Starting January 27, 2012 cabinets, conference table/chairs, and 

other miscellaneous items will be tagged for the move.
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Eye Street Move Information
Existing employee chairs will be moved to Eye Street

Existing employee mailing addresses to remain  

Mail will be delivered twice a day from HQ to Eye Street

Employees phone numbers remain the same

Employees to place office keys in provided envelope and 

drop in designated key collection location

Systems furniture keys to be left in locks
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Eye Street Move Information
Piedmont policy- space 

heaters (unless needed 

for medical reasons) and 

individual small 

appliances such as small 

refrigerators, coffee 

makers, microwaves, 

toasters are not allowed 

at Eye Street
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Eye Street Services Guides
 Available upon receipt of access cards
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Move Guides
 Available February 1, 2012
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HQ Renovation Update

HITT, Inc. (General Contractor) selected by Piedmont

Existing 5th floor with minor reconfigurations will be used as the 

internal swing space 

Gains schedule and reduces renovation costs

Construction drawings for 9th floor are complete

Construction drawings for the 6th and 8th floors are in review

Weekly meetings with Piedmont, HITT, GSA, NASA

Review schedule/deliverables and ensure code compliance
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5th Floor Internal Swing Space

Original 5th Swing Build Out Eliminated
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5th Floor Internal Swing Space

Existing 5th Floor with Minor Alterations 
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Restacking Plan 

















Existing 5th floor with minor modifications to be used as 

internal swing space

Restack building by floor

Each floor will take approximately 17 weeks

Construction order is 9th, 8th, 6th, 7th, 4th, 3rd, 2nd, 1st/Concourse, 

5th

Move population to permanent floor

Minimize the number of times employees have to move

Several organizations will have to move multiple times

Return swing space personnel to HQ (approx. 2015)
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Evacuation Procedures
HQ Evacuation procedures remain as they have been, despite 

renovation work and personnel relocations.

If you are moved to a new area of the building for the 

renovation, look for the emergency exits and signs and 

familiarize yourself with your new staging area before an 

evacuation, so you know where you should report if the alarm 

sounds.

Verify your evacuation routes and staging area, regardless of 

where you are in the building.

If an alarm sounds listen, then act quickly
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Evacuation Procedures






If you need assistance evacuating, report to the galley area on 

whatever floor you are on.

Once out of the building, do not return until the “all-clear” is 

given.

Follow directions given by the ICP, Emergency Management, 

Security, and Building Monitors.
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Evacuation Staging Areas
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Final 6th Floor Plan
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HQ Renovation Update
New task lighting

Existing overhead task lighting will 

no longer be provided

New fixtures will be provided as part 

of the renovation

New fixtures required to meet US 

Green Building Council’s LEED Energy 

& Atmosphere Prerequisite 2 

New sound masking and PA systems

Sound masking provided throughout the building

Zone controlled and adjustable

Sound masking will be utilized as the PA system 21



HQ Renovation Update
Work to be done at landlords expense:















Replace HVAC system with a variable air volume 

(VAV) system

Replace boilers for hot water supply 

Repairs to garage floor

Completed P-3

Blast proof film on windows

New more efficient lighting  

T-5 light fixtures
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HQ Renovation Update
Work to be done at NASA expense:

New modular glass walls on office fronts

Upgrade IT cable plant to CAT 6 cable

Upgrade A/V and renovate MICs and PRC

Upgrade A/V in Auditorium

Galleys on each floor

Renovate fitness center and locker rooms

Renovate health unit

Relocate and build new training rooms, conference 

rooms on the concourse
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Key Dates
February 14, 2012  All Hands for Eye Street Employees

12:30-1:30 PM in the Auditorium

February 21, 2012 All Hands for 9th Floor Employees

10:00-11:00 AM in the Auditorium

March 9-11, 2012  Eye Street Move

Employees report to Eye Street on March 12

March 10-11, 2012  9th floor move to the 5th floor 

March 13, 2012 HITT begins construction on 9th floor

Complete renovation approximately 2015
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Construction Schedule
Start Finish

NASA Internal Schedule        

17 Weeks / Phase 03/09/12 06/19/15

Move to Eye Street 03/09/12 03/11/12

9th 03/13/12 07/13/12

8th 07/13/12 11/09/12

6th 11/09/12 03/08/13

7th 03/08/13 07/05/13

4th 07/05/13 11/01/13

3rd 11/01/13 02/28/14

2nd 02/28/14 06/27/14

1st 06/27/14 10/24/14

Concourse 10/24/14 02/20/15

5th 02/20/15 06/19/15
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Communications Plan




















Web Site: http://fasd.hq.nasa.gov/bldg_renovate.html

Move dates

Submit a question feature and FAQs

Today’s Town Hall for all personnel 

Targeted All Hands for occupants of floor being 

renovated

Two weeks prior to moving to the 5th floor

Two weeks prior to leaving the 5th floor 

NASA Inc. Heads Up notes

Eye Street POC Committee

Floor POC meetings with renovation team 26

http://fasd.hq.nasa.gov/bldg_renovate.html


















HQ Renovation Facilities 

Points of Contact
Project Manager

Regina Reilly:  regina.reilly@nasa.gov

Assistant Project Manager

Stacey Brock-Watkins:  stacey.brock-watkins@nasa.gov

Assistant Project Manager

John Ferri:  john.a.ferri@nasa.gov

Eye Street Parking and Shuttle Information

Rose Butler:  rose.t.butler@nasa.gov

Please visit our website for more information: 
http://fasd.hq.nasa.gov/bldg_renovate.html
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By 2015 we will have the best 

physical environment for our 

workforce.
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Questions
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Back Up Slides
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Typical Floor Layout
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External Swing Space Occupants


















1201 Eye Street, NW 3rd Floor

Office of the Chief Engineer (Partial)

Office of the Chief Health and Medical Officer

Office of Safety and Mission Assurance (Partial)

1201 Eye Street, NW 4th Floor

Office of Communications (Partial)

Office of Strategic Infrastructure

1225 Eye Street, NW 12th Floor

Office of the Chief Information Officer
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External Swing Space Occupants
























Office of the Chief Engineer

Tony Maturo, Maureen Moore (Alternate)

Office of the Chief Health and Medical Officer

Pam Barnes, Donna Good (Alternate)

Office of the Chief Information Officer

John Hopkins

Office of Communications

Patrice Williams, Sharon Lord (Alternate)

Office of Safety and Mission Assurance

Bill Loewy

Office of the Strategic Infrastructure

Natasha McNeill, Robin Atcherson
33



34



35



36













Design Advantages

HVAC wall units will be used properly and help 

balance the building HVAC system

Reduced “hot” and “cold” spots

Improved air circulation/quality

Increased natural lighting has been proven to 

increase productivity

Reduce overall energy usage
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LEED Certification









Piedmont is required to achieve Leadership in 

Energy and Environmental Design (LEED) 

Certification 

Construction Interiors

Goal is Silver

Requires a partnership between landlord and 

NASA
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LEED Certification

NASA can receive LEED points toward 

certification through the following actions:
Reuse of existing furniture

Provide a thermally comfortable environment that supports the 

productivity and well-being of occupants

Achieve increasing levels of energy conservation for HVAC 

beyond the prerequisite standard to reduce environmental impacts 

associated with excessive energy use
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